
3rd Street/Plaza Project Update as of 1/11/16 
Completed: 

 Removal of all pavers and site furnishing, lighting, park and fountain 

 South side concrete poured 

 Bollards installed 

 Street stamped concrete poured 

 Gutters poured 

 New electrical installed in plaza area 

 New irrigation installed in plaza area 

 Plaza concrete poured except for west side 

 Street open to vehicle traffic 
 
To Be Completed: 

 Installation of site furnishings 

 Installation of planters 

 Installation of deck area around heritage oak tree 

 Installation of wine barrel strap lighting in heritage oak tree 

 Installation of Sternberg light fixtures 

 Pour north side concrete 

 Installation of landscaping 
 


